
3rd Street/Plaza Project Update as of 1/11/16 
Completed: 

 Removal of all pavers and site furnishing, lighting, park and fountain 

 South side concrete poured 

 Bollards installed 

 Street stamped concrete poured 

 Gutters poured 

 New electrical installed in plaza area 

 New irrigation installed in plaza area 

 Plaza concrete poured except for west side 

 Street open to vehicle traffic 
 
To Be Completed: 

 Installation of site furnishings 

 Installation of planters 

 Installation of deck area around heritage oak tree 

 Installation of wine barrel strap lighting in heritage oak tree 

 Installation of Sternberg light fixtures 

 Pour north side concrete 

 Installation of landscaping 
 


